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Introduction 
On 1 March 2017, the New South Wales Court 
of Appeal handed down the decision of Walker 
Group Constructions Pty Ltd v Tzaneros Pty 
Ltd,2 which has provided beneficial judicial 
commentary on a suite of issues: 

• The construction of contracts;

• Assignment of building warranties;

• The limits of the principle in Allianz v 
Waterbrook;3 and 

• Causation and betterment.

Material facts
Walker Group Constructions Pty Ltd (Walker) 
was responsible for the design and construction 
of a container terminal at Molineux Point, Port 
Botany (Terminal).

The Terminal was built in 2003 and 2004 on land 
owned by Sydney Ports Corporation, which land 
was (at the time) leased to P&O Trans Australia 
Holdings Ltd (P&O).

A contract for the design and construction of 
the Terminal (D&C Contract) was entered into 
between Walker and P&O. A related entity, 
Walker Corporation Ltd engaged AMT Engineers 
Pty Limited (AMT) to design the concrete 
pavement that formed part of the Terminal.

On 1 April 2004, P&O transferred their leasehold 
interest in the Terminal to Smith Bros Trade 
and Transport Terminal Pty Ltd (Smith Bros).  
On 2 December 2005, Smith Bros transferred 
its leasehold interest to Tzaneros Pty Ltd 
(Tzaneros). On the same day, by a Deed between 
P&O, Smith Bros and Tzaneros, P&O purported 
to assign to Tzaneros the warranties granted by 
Walker in connection with the construction of 
the terminal (Deed). Walker provided a letter of 
consent to the assignment.
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The D&C Contract provided for the construction 
of five warehouses and the laying of various 
types of pavements. Following the laying of 
the pavements, cracks and spalling began to 
manifest in some of the pavement types.

Tzaneros sued both Walker and AMT (the 
designer of the pavements) claiming the costs of 
replacing the defective pavements.

Matters for determination 
The pertinent issues for determination by the 
Court of Appeal were:

1. Whether, on a proper construction of the 
terms of the Deed and the letter of consent 
from Walker, there was an assignment by 
P&O to Tzaneros of any accrued cause(s) of 
action for breach of the building warranties.

2. Whether construction of the relevant 
documents by reference to the surrounding 
circumstances was permissible.

3. Whether Tzaneros acquired the Terminal 
with knowledge of the defects and therefore 
suffered no loss as a consequence of those 
defects.

4. Whether Tzaneros was entitled to recover 
damages for the cost of full replacement of 
the pavements.

5. Whether a reduction of the damages awarded 
to Tzaneros was appropriate by reason of 
betterment of the replacement pavements.

Decision

Issues 1 and 2: Assignment

The Deed assigned to Tzaneros absolutely all of 
the benefit of the Building Warranties with effect 
from 2 December 2005.

Walker contended that the assignment was 
ineffective in respect of any claim for the defective 
pavement works, as that cause of action against 
it had arisen prior to the assignment. To that 
end, Walker submitted that in order for a cause 
of action, as distinct from the benefit of the 
contract, to be assigned, there must be express 
assignment of that right, and that there was 
no such express assignment of accrued rights 
expressed in the Deed.

Separately, pursuant to Clause 9.1 of the D&C 
Contract, a valid assignment under the Deed 
was subject to obtaining the consent of Walker.

Walker contended that the question of which 
assignment it consented to was crucial to the 
construction of the assignment provisions in the 
Deed.4 Whilst the consent provided by Walker 
was in similar terms to the assignment contained 
in the Deed, Walker submitted that its consent 
did not apprehend the assignment of accrued 
rights against it, and this was evidenced by:

• Material establishing that prior to the Deed 
being executed, P&O and Walker had an 
informal understanding that the issues 
concerning cracks in the pavements had 
been resolved between the parties;5 

• Correspondence between the parties 
agreeing to the removal of the words in the 
Deed “for the avoidance of doubt [‘Building 
Warranties’] includes any cause of action…”;6 

and 

• The assignment taking effect from the sale 
date (2 December 2005) rather than from the 
date of completion of the works.7 

The court emphasised that the meaning of the 
terms in a commercial contract (or for that matter, 
a Deed) is to be determined by what a reasonable 
business person would have understood those 
terms to mean, taking into account the language, 
surrounding circumstances and commercial 
purposes of the contract.8 

In applying those principles, the court held that 
on its face, the express assignment of all the 
benefits of the building warranties would include 
a right to sue for an existing breach, as well as 
any future breaches.

The court noted that this construction was 
consistent with the recitals in the Deed and the 
terms of the consent granted by Walker, and that 
to permit a construction which excluded the right 
to sue for past uncompensated breaches would 
produce an uncommercial result.9 

In considering Walker’s construction argument, 
the court held that recourse may be had to 
deleted words or clauses in a contract for the 
purpose of construing ambiguous language. 

Evidence of the deletion of words can only be 
used to negate an inference sought to be drawn 



Constructive Notes - May2017   © Carter Newell 2017

from the surrounding circumstances, where 
the evidence shows that the parties mutually 
concurred in rejecting that meaning.10 

However the terms of the assignment in the Deed, 
considered in context, were not considered to be 
ambiguous.

Even if those terms were ambiguous, then for 
the exception in Codelfa to apply it would be 
necessary to show that the parties to the Deed 
had mutually agreed in rejecting a construction 
that the assignment extended to past breaches. 
There was in the present case no suggestion of 
any such mutual agreement.11 

The assignment was therefore held by the court 
to be effective with respect to the causes of 
action accrued against Walker.

Issue 3: Knowledge of defects attaching 
to the assignee

Walker sought to rely on a principle said to 
be derived from the decision of Allianz that a 
successor in title who acquires a building with 
full knowledge of its defects suffers no loss 
as a consequence of those defects. Walker 
contended that Mr Tzaneros was a director of 
P&O from 16 October 2001 to 1 August 2004 
and the sole director of Tzaneros at the time of 
the acquisition.

Walker submitted that Mr Tzaneros had 
accompanied a civil engineer in P&O’s employ 
on an inspection of the Terminal in 2004 and 
that he was aware of heavy cracking, medium 
cracking and heavy spalling in the pavements as 
at December 2004.

Tzaneros denied that it had full knowledge of 
the defects or their significance, and that in any 
case the principle stated in Allianz did not apply 

in the case of an assignee suing on a contractual 
warranty. Tzaneros submitted that it sued on 
assigned rights standing in the shoes of P&O, 
not for loss as a subsequent purchaser suing on 
an extended statutory warranty.13 

The court accepted Tzaneros’ contentions, 
finding that where there had been an assignment 
of contractual warranties, including the right to 
sue for past breaches, the assignee is entitled 
to recover damages of the same kind that 
assignor could have recovered and steps into 
the assignor’s shoes for the purpose of pursuing 
the right vested in the assignor. It is irrelevant 
whether the assignee knows of the breaches or 
otherwise.14 

Further, the court found that the principle in 
Allianz requires that the successor have full 
knowledge of the existence of the defects and 
their significance. The court was not satisfied that 
Tzaneros had such knowledge. The court added 
that the principle in Allianz does not extend to 
an assignee who has constructive knowledge 
by reason of failing to properly investigate the 
extent of a patent defect.15 

Issues 4 & 5: Damages entitlement and 
betterment

Under the D&C Contract, the pavements were 
required to have a minimum life of 20 years. 

Walker submitted that damages had been 
inappropriately assessed at first instance on 
the basis of a complete (rather than piecemeal) 
replacement using a revised scope of work that 
resulted in Tzaneros having the benefit of a 
pavement with a design life of 50 years.  Walker 
further submitted that the award of damages, 
rather than compensating Tzaneros, gave it a 
substantial windfall and an uncovenanted profit.16 

Walker submitted that some portions of pavement 
did not presently require replacement and would 
not, even with projected future usage of those 
portions, be necessary. 

On that issue, Walker added that there was no 
need for wholesale replacement using reinforced 
concrete, but rather replacement/rectification of 
discrete areas based on actual damage arising 
from historical and current usage.

Once again, in making a finding against Walker, 
the court held that it was not unreasonable for 
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Tzaneros to recover the total cost of replacement 
of the pavements. The whole of the pavements 
suffered from defective design. The fact that 
certain panels may or may not in fact crack did 
not alter that position. Tzaneros could decline to 
bear the risk at future cracking and rather seek 
compensation sufficient to ensure the pavements 
were repaired in conformity with the contract.17 

Walker also contested that the damages award 
gave rise to betterment, as it provided Tzaneros 
with a product of a higher lifespan (as well as 
quality and value) than Walker was originally 
obliged to supply.

The court held on the facts here that no allowance 
should be made for any betterment. The contract 
provided for a pavement with a minimum life of 
20 years and it would not be expected that the 
pavement would become unusable immediately 
upon expiration of that period. The proposed 
replacement had been designed to ensure 
the Terminal could continue in operation thus 
avoiding consequential loss that would otherwise 
have flowed from the breach.17  

Concluding observations
The decision by the New South Wales Court 
of Appeal is instructive in terms of the scope 
and assessment of compensable damages 
in circumstances where a complainant seeks 
rectification of failed works to a greater durability 
and standard than was required under the 
contract.

The decision is, however, perhaps most 
beneficial in the guidance afforded concerning 
the assignment of warranties designed to transfer 
the benefit of rights in respect of breaches or 
failures arising both before and after the date of 
assignment.

The issues considered and the court’s rulings 
emphasise that parties must be cautious in 
their negotiations and documentation of rights 

which are to be assigned.  To the extent that any 
rights are not intended to be assigned by the 
transaction, express words should be used to 
clearly and unequivocally express that position 
in the instrument recording the arrangements 
between the parties.
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